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Project Description: 

The AECOM Construction Management and Inspection team is providing construction and inspection services for 
the Rehabilitation of the Francis Scott Key Bridge over the Potomac River (Bridge No. 0007). Francis Scott Key 
Bridge, built in 1929, is a historic 1,781-foot long reinforced concrete, open-spandrel arch bridge consisting of 
eight spans over the George Washington Parkway, Potomac River, Whitehurst Freeway, and C&O Canal. The 
bridge not only served as a major commuter route into Washington, DC, but it also was listed on the National Reg-
ister of Historic Places, which required coordination with the National Park Service since it spanned the C&O Ca-
nal and George Washington Parkway. This rehabilitation project is to restore the deteriorated portions of the struc-
ture, improving its structural integrity for another 30 years while maintaining those architectural features which 
contribute to its historical significance. The repair plans include conventional concrete patching repairs as well as 
strengthening with carbon fiber reinforced polymer reinforcing bars and sheeting materials. The construction cost 
is estimated to be approximately $14.5 million. 

 
The scope of the construction work includes the following: 
 

1. Installing pedestrian/bicycle detection loops and warning flashers on the bridge at the ramp to eastbound 

Whitehurst Freeway. 

2. Cleaning and painting the existing steel pedestrian railing on the bridge. 

3. Removing the concrete bollards from the east sidewalk at the east ramp exit. 

4. Removing and installing new street light poles on the bridge. 

5. Removing and resetting a portion of the precast concrete traffic barrier on the bridge. 

6. Repairing the precast concrete traffic barrier and grout pads and the northwest concrete traffic barrier end post. 

7. Strengthening the deck overhangs with carbon fiber reinforced polymer bars. 

8. Repairing the concrete wearing surface on the bridge. 

9. Repairing grout pockets at the post-tensioned deck hold down bolts. 

10. Replacing the non-armored expansion joint seal (B-0007 and East Ramp). 

11. Replacing the armored expansion joint seals (B-0007 and East Ramp). 

12. Overlaying the right lanes (inbound and outbound directions) on the bridge with a high molecular weight  

methacrylate resin (HMWM) overlay; milling and overlaying the Rosslyn approach structure with a very high early 

strength latex-modified concrete (LMC-VE). 

13. Cleaning debris from all bridge deck drainage scuppers and pier chambers and removing and replacing the 

bridge deck drainage downspout. 

14. Rehabilitating the support for a 30-inch Washington Aqueduct water main on the bridge. 

15. Repairing portions of the concrete encasement and the reinforced concrete floor beams; cleaning and painting 

the exposed end of the steel floor beams. 

16. Replacing failed concrete deck pedestals and replacing portions of the utility gallery floor slabs full depth. 

17. Repairing portions of the concrete superstructure, including but not limited to the following: deck soffit, deck 

pedestals, spandrel arches, spandrel columns, main arches, diaphragm walls, deck slab, and arch struts. 

18. Repairing portions of the concrete substructure, including the piers, abutments, abutment chambers, and wing 

walls and encapsulating the pier footings with fiber reinforced polymer jackets at the waterline. 

19. Removing and replacing the fixed steel access ladder at North abutment and installing a new fixed steel access 

ladder at the South abutment. 

20. Removing and replacing a portion of chain link fencing (bridge access deterrent) on the main arches. 

21. Cleaning the bridge fascia with pressurized water and applying an anti-graffiti treatment to portions of the piers. 

22. Removing and applying new pavement markings (B-0007 and East Ramp). 

23. Maintenance of pedestrian and vehicular traffic during construction of the project, including temporary lane and 

sidewalk closures necessary to perform the work. 

1.  EXECUTIVE SUMMARY 
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Progress Summary: 

1. Demolition work still in progress for the concrete repairs at Span C, Span D, and Span E. 
2. Sandblasting of existing reinforcing steel and installation of anchors and wire mesh for concrete repairs 

continue in sections at Span D and Span E. 
3. Contractor continued working on deck pedestal, floor beam, deck soffit, and gallery floor repairs at Span 

D and Span E. 
4. Contractor continued placing concrete at Span C and Span D. 
5. Contractor continued adjusting scaffold and protection shield system at Pier 4. 
6. Contractor continued working on painting the existing pedestrian railing. 

7. Contractor continued blasting operation for water main support beams. 

8. Contractor started Anti-Graffiti surface preparation.  

9. PCO-02 still under review by DDOT. PCO-04 is in process.  

10.  CM Community Outreach Activities 

The team communicated with the key stakeholders during the week to give them project status updates and 
identify any concerns that they might have about the project. 
 

 
Key Takeaways: 

¶ Communications team will continue to develop relationships with key businesses near the bridge that 
can help us distribute project information to their customers. 

 

 
 

- Ongoing Issues / Items:  
- Pepco Cable on the East Ramp concrete bent columns has now been resolved, but the actual work is yet 

to be completed. Pepco is to bury the overhead cable underground. The work to relocate the overhead 
cable underground continues and is in progress on Water St. 

- Technopref continues to be reminded of its obligations under the Contract.  Official DDOT action is still 
pending on Technoprefôs claimed ñadditionalò costs submitted based on DDOTôs January 24, 2017 letter. 
A draft response is currently under review to close this issue with the contractor. 

- Contractor stockpiled and filled 4 propane tanks, which each had 1,000 gallons of capacity. The tanks are 
located on the public right of way, which was provided to the contractor to use as a staging area.  The 
aforementioned actions were done without the required prior approvals or a permit.  Contractor was 
directed by DDOT to empty all tanks as soon as possible until Contractor can demonstrate that all proper 
safety approvals have been obtained. Meanwhile, the CM team contacted the DC Fire Marshal to request 
proper approval procedures for the storage and installation of the tanks. Contractor removed all propane 
tanks from the site on November 29, 2017. Contractor submitted another plan by using electrical heaters 
instead of propane tanks and also delivered to the site all generators and heaters. CM advised the 
contractor to wait until all permits and submittals are approved in order to commence any related work. 
 

- Action Items: None 
- New Issues / Items:  

 

 

 

2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY 

3.  ISSUES / ACTION ITEMS 
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- Key Bridge Bi-weekly Progress Meeting. 
 

 

      
Sunday 12/03/17 

1. No work. 
 
 

Monday 12/04/17 

1. Technopref (General Contractor) was on-site and continued cleaning at the staging area. 
Miscellaneous work around staging area. Continued adjusting scaffold and protection shield system 
at Pier 4.  

2. Ribeiro / Atlantic (Sub) were on-site and continued the demolition process and sandblasting rebar at 
Span C, Span D, Span E, and Pier 4 for the concrete repairs. Replaced deteriorated rebar and 
installed anchors and wire mesh for Type 1. Continued working on deck pedestals, floor beams, deck 
soffit, and gallery floor slab at Span D and Span E. Continued placing concrete at Span D and Span 
C.  

3. Blastech (Sub) was on-site and continued the touch-up process for the pedestrian railing. 
4. Ward and Associates (Sub) was on-site and continued mobilization to Pier 4.  
5. Ionion (Sub) was on-site and continued working on the water main support system painting. 

 

 

Tuesday 12/05/17 

1. Technopref (General Contractor) was on-site and continued cleaning at the staging area. 
Miscellaneous work around staging area. Continued adjusting scaffold and protection shield system 
at Pier 4.  

2. Ribeiro / Atlantic (Sub) were on-site and continued the demolition process and sandblasting rebar at 
Span C, Span D, Span E, and Pier 4 for the concrete repairs. Replaced deteriorated rebar and 
installed anchors and wire mesh for Type 1. Continued working on deck pedestals, floor beams, deck 
soffit, and gallery floor slab at Span D and Span E. Continued placing concrete at Span D and Span 
C.  

3. Ward and Associates (Sub) was on-site and continued mobilization from Pier 4 to North Abutment. 
Started assisting Technopref in blasting of rusted rebar. 

4. Ionion (Sub) was on-site and started working on the Anti-Graffiti surface preparation. 
 
 

 

Wednesday 12/06/17 
 

1. Technopref (General Contractor) was on-site and continued cleaning at the staging area. 
Miscellaneous work around staging area. Continued adjusting scaffold and protection shield system 
at Pier 4.  

4.  MEETINGS / PROJECT COORDINATION 

5.  DAILY WORK PERFORMED 
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2. Ribeiro / Atlantic (Sub) were on-site and continued the demolition process and sandblasting rebar at 
Span C, Span D, Span E, and Pier 4 for the concrete repairs. Replaced deteriorated rebar and 
installed anchors and wire mesh for Type 1. Continued working on deck pedestals, floor beams, deck 
soffit, and gallery floor slab at Span D and Span E. Continued placing concrete at Span D and Span 
C.  

3. Blastech (Sub) was on-site and continued the touch-up process for the pedestrian railing. 
4. Ward and Associates (Sub) was on-site and continued mobilization from Pier 4 to North Abutment. 

Continued assisting Technopref with blasting rusted rebar. 
5. Ionion (Sub) was on-site and continued working on the water main support system painting. 

 

Thursday 12/07/17 

1. Technopref (General Contractor) was on-site and continued cleaning at the staging area. 
Miscellaneous work around staging area. Continued adjusting scaffold and protection shield system 
at Pier 4.  

2. Ribeiro / Atlantic (Sub) were on-site and continued the demolition process and sandblasting rebar at 
Span C, Span D, Span E, and Pier 4 for the concrete repairs. Replaced deteriorated rebar and 
installed anchors and wire mesh for Type 1. Continued working on deck pedestals, floor beams, deck 
soffit, and gallery floor slab at Span D and Span E. Continued placing concrete at Span D and Span 
C.  

3. Blastech (Sub) was on-site and continued the touch-up process for the pedestrian railing. 
4. Ward and Associates (Sub) was on-site and continued mobilization from Pier 4 to North Abutment. 

Continued assisting Technopref with blasting rusted rebar. 
5. Ionion (Sub) was on-site and continued working on the water main support system painting. 

 
  

Friday 12/08/17 

1. Technopref (General Contractor) was on-site and continued cleaning at the staging area. 
Miscellaneous work around staging area. Continued adjusting scaffold and protection shield system 
at Pier 4. Continued working on permanent precast concrete traffic barriers.  

2. Ribeiro / Atlantic (Sub) were on-site and continued the demolition process and sandblasting rebar at 
Span D and Span C for the concrete repairs. Replaced deteriorated rebar and installed anchors and 
wire mesh for Type 1. Continued working on deck pedestals, floor beams, deck soffit, and gallery 
floor slab at Span C and Span D. Continued placing concrete at Span C and Span D. 

3. Ionion (Sub) was on-site and continued working on the water main support system painting. 

 

Saturday 12/09/17 

1. No work.  

 

 

 

- Performed sounding for concrete demo. 

- Performed anchor profile test for pedestrian railing. 

- Performed blasting inspection for pedestrian railing according to SP06. 

6.  INSPECTION & MATERIAL TESTS PERFORMED 
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- Tested Bag Mixed concrete and obtained the following results: 

 

 
Date 

 
Location 

Material 
Am-
bient 
Temp. 

°F 

Con-
crete 
Temp. 

°F 

Slump 
Inch 

Air 
Con-
tent 
% 

Concrete Speci-
mens 

12/5/2017 Span C, Deck 

pedestals 
Sika 211 50 55 6 N/A 6 cylinders ï Set A 

12/6/2017 Span C, west gallery 

between Floor Beam 

#14 to Floor Beam 

#19 

USCP DECK 

MIX 

46 53 N/A N/A 6 cylinders Set # A 

12/7/2017 Span C, west gallery 

between Floor Beam 

#6 to #7, Span D bet. 

FBs #39-58 

USCP DECK 

MIX SCC 

44 56 N/A N/A 6 cylinders Set # A 

12/8/2017 Span C, Deck 

pedestal  

C 45 

USCP DECK 

MIX SCC 

39 59 N/A N/A 6 cylinders Set #A 

 

 

- Requests For Information: 
Except as noted below, there are no current unresolved/uncompleted RFIs or Submittals: 

 

- Submittals: 
 

¶ Submittal No.077C -  Cast Iron Light Pole (awaiting samples from Contractor)  

o Forwarded to Street Lights  

¶ Submittal No.193A -  Steel Access Ladder at North and South Abutments 

o Forwarded to JMT 

¶ Submittal No.195 -  Deck Pedestals Axial Confinement 

o Forwarded to QAQC 

¶ Submittal No.196 -  Additional Staging Area for the South Abutment Works 

o Forwarded to NPS 

¶ Submittal No.200 -  Anti-Graffiti Amerlock Sealer, PSX700, and PSX 700A Clear Coat 

o Forwarded to QAQC 

¶ Submittal No.201 -  Light Pole - Anchor System 

o Forwarded to JMT 

¶ Submittal No.202 -  Extended Reflective Performance Pavement Marking Tape 

o Forwarded to JMT and QAQC 

¶ Submittal No.203 -  Anti-Graffiti - Application Certification, Spill Plan, and Respirator Fit Test 

o Under review by CM 

¶ Submittal No.204 -  Winter Heating Plan ï Electric 

o Forwarded to JMT and awaiting DCFD approval 

¶ Submittal No.205 -  Bent 16A means and methods 

o Forwarded to JMT 

7Φ wCLΩǎ κ {¦.aL¢¢![{ 



                                         /hb{¢w¦/¢Lhb a!b!D9wΩ{ ²99Y[¸ twhDw9{{ w9thw¢ 

WEEK ENDED 12/ 09/2017 

PAGE 7 of 10  

 

Page 7 of 10 
 

 

 

- RFIs: 
o No RFI  

 

- Change Order # 1 was executed on June 12, 2017. 

- Review in progress by DDOT for possible processing of a change order relating to óeminent spallsô cost.  

- Change Order # 2 in process. 

- Change Order # 3 was executed on August 17, 2017. 

- Change Order # 4 in process.  

 

 

- AECOM DBE Activity: 
o CSMI (subcontractor for AECOM) activity on the project is to project public outreach. 

o CKI (subcontractor for AECOM) activity on the project is aide to construction management and 

inspection services. 

- Technopref DBE Activity: 
o No DBE activity for this period. 

 

There were no reported personnel or safety accidents within the limits of the project during this reporting 
period. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

8.  CHANGE ORDERS/TASK ORDERS 

9.  DBE or CBE PARTICIPATION SUMMARIES 

10.  ACCIDENTS / INCIDENTS 
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Demo at Span C deck pedestal C44, which is a total 

replacement 

Demo at Span C deck pedestal C44, which is a total re-

placement 

  

Installing formwork at Span D deck pedestal D19 Patching spalls at deck pedestals  

11.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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Cleaning the underside of steel I-beams of floor beams 

between mid-Span D and Pier 3 

Grinding exposed rebar for deck soffit repairs 

  

Saw-cutting Span E deck pedestal E38, South Face Patching deck soffit repair areas 
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Preparing wire mesh for a floor beam at Pier 4 in Bay 5 Installing rebar at Span D, Row EE, Level 2, Columns 

44-45 

  

Crew performing touch-up on the pedestrian railings on the 

east side of the bridge 

Power-washing North Abutment arch in preparation for 

anti-graffiti 

 


